

ENGINEERING CHANGE NOTICE

Date: 02.06.04		ECN #: 462			
Project No.: D205-596		Created By: KJ	Checked By: #		
Project Name: EXTENDED HEIGHT TUBES.		Approved By: (proj. manager) #	Approved By: (management if req'd) N/A		
Description of Change:					
<p>RELEASE D205-596-101 REV.A D205-596-103 REV.A</p>					
Notification/Acceptance	Affected	Authorization			
QA	✓	P201-490			
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		KJ	02.06.06	02.06.04 KJ.
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form	✓		DS	02.06.06	02.06.04 #
Move Electronic File	✓		DS	02.06.06	02.05.31 #
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents		✓			
Email Barbados		✓			
Update Access Database	✓		KJ	02.06.06	02.06.04 KJ.
Verification ARC		✓			
Notes:					
<p>- IPP'S SHOULD ALREADY BE CREATED FOR THESE PARTS</p> <p>- D205-596-101/-103 BOTH AT CHG 001</p> <p>- NEED TO REVIEW TOOLS/TABLE FOR INSTALLING SUPPORTS ON THESE TUBES.</p>					